SDMS DoclD

START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION

Date: 7/16-7/20/2007
GES Contract No: 68-83-03-04 ' o TO: 03-04-018
LOCATION: Elkton Farm Firehole Site ‘

, Ordnance items Destroyed: . -
ary_ |-  ITEM 1 _ary " ITEM Qry | ITEM
0 | NA o | NA 0 _NIA

. Total Explosives consumed durmg Demo Operatlons ’ o
Boosters 0 Non EI Caps 0 Det Cord - 7 0

Elec Caps ) n " Perforators 0 Time Fuze 0

The Followin Grld Operatlons were Conducted:

Team# Grid# & date | % Comp 'r MEC _ Digs | MDIbs |IbsScrap| rock Yes/No
1 11D on 7/16_ 30% Pending 420 3 20 | o No
2 KaBon7/16 | .25% | - Pendng | 320 35- | 20 -] 1 “No .
1 11D on 7/17 55% _Pending | 650 | 2. 20 10 | No _
-2 . K4Bon7/17 | - 40% Pending 370° 35 5 2 No .-
1 _11Don7M8 | 80% | Pending | 401 3 -2 | 5 No
2 | -kaBon7HMB - | 85% _ Pending - 270 5 1.1 | s No .
1 1MDon719 - | 100% |~ 228items 285 .| 1 5 1 0o | N
2 KaBon7/19 | .100% |  345items 150 1 0 6 No
1| "Hicon7A9 | 20% | . Pending 65 | 1 2. 0 No
2 "K4Aon7M9 | 20% ‘Pending o 300 |- 12 1 5 No
1 ‘HICon 720 | 40% Pending 409 - 25 | 7 0 ‘No
2 | KaAon7o | 40% Pendng | 825 | 20 3.1 3 No i -
Totals: | - | 4465 | 143 104 | 37
The Followings Grids have received a Quality Assurance check this.week:

K1A

‘ ' - Comments: ' '
1712 meeting Guardlan ops update ATK surveyors finshed up marking the property line. The Iarge excavator was
brought in on 7/9, excavating a sediment pond in I5D, soil placed in H5C. Road work by the property owner has /'
|ceased, no progress on the: brldge issue, Advent mobilization possmly on the 19th. EPA OSC Fitzsimmons .
directed Guardian to mow the grass on our side of the ATK property line. The pnmer and det test prep is now bemg
done by John from Guardian, test is a DOTd&sign and will be performed in the next few weeks. RMC discussed the
test wiJohn. The meeting ended after a general discussion about heaith and safety, heat stress. No
problems/discrepancies noted during QA surveillances. {






